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Silicon

OK..............see Rachid's talk



  

Paddles, T0's, Cerenkovs, ZDC's

Nothing done yet....................See Dave's talk



  

Magnet

Hm, not so OK?.......................See Robert's talk



  

TOF

HV mainframe broken ---> 'Fixed'
        - PlasMon Slow Controls VI needs to be modified

CAMAC crate wall TC broken ---> Replaced

Took 'Time Calibrator Run' = discriminator check
        - 4 channels (1 PMT) from wall TB missing
        - 6 channels from wall TC missing
                   (probably cable not plugged in properly)



  

SpecTrig

All SpecTrig modules working

Slow Controls working

XLM working

VME-ADC's connected and gated

Need to run µDAQ to check PMT gains with LED
                                (November?)



  

PCAL

Moved positive UPS into safe position

Did HV check at cosmic voltage settings
       - only some peripheral channels showed instabilities

VME-ADC's partly cabled up

Collision and cosmic gating needs to be checked

Need mDAQ for cosmics running



  

SpeCal

No new HV system (no money)

Old HV system needs to be checked

VME-ADC's cabled up

Collision and cosmic gating needs to be checked

Need µDAQ to run cosmics (together with PCAL)



  

DAQ

DAQ runs great upto 400 Hz!!!

Above 400 Hz:
1) missing crate code in Crate 1 DMU channels 0x19 and 0x16. This is not
very often and could be taken care of in the online or offline.
2) "All FEC errors" bit in many FECs. This becomes often above 460 hz.
Looks like the data are not corrupted. Not a show stopper.
3) "wrong nbytes". This is more serious. It results in wrong size of the
data block from an FEC (again corresponding to DMU channel 0x19 in crate
1). This FEC is the latest one in the event and this causes the
corruption of the next event. Unfortunately this error does not show up
when Silicon is off, probably because in this case the max rate is 340 Hz.

                                      'The New DAQ Rap' Andrei2004

Need some dedicated time with Silicon on



  

Online/Datamover/DV

Distributor   <-------vs------> DAQSpy

Multiforking DM not working yet, but single DM works

Problems with sinking pedestals

DV has problems with no Magnet info

Online monitoring seems to be working

...............................see Burt's talk



  

To do: Dress Rehearsals

Pull in the not yet commissioned systems
             - quite a lot actually

Get CH operations shift ready
             - DAQ GUI
             - Slow controls 
             - Alarming
             - Documentation

We have about 3 to 4 weeks in November

Still reasonably on schedule


